COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 29/ 2020

ESTI MATE SUMVARY 21:21:12
CONTI D: C21221 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 21221-BID COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TI ME ALLOW 245 WORK DAYS
Concrete Resurfacing, Various Locations in Region 1 PERCENT TI ME; 5.31 ORI G TI ME ALLOW 245 WORK DAYS

PRQIECT NO STAR100- 265
FY19 RESURFACI NG PREVENTI VE MAI NTENANCE

NAVE OF ROAD: 0201
PROJECT COUNTI ES: JEFFERSON ADAMS
ARAPAHCE
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 04/ 29/ 2020 DATE TI ME STARTED 03/02/2020
166 EAST 14000 SOUTH, STE 200 DATE LET 12/ 05/ 2019 DATE WORK BEGAN 03/ 02/ 2020
DATE AWARDED 12/17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/10/2020 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/02/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 4,320, 837.64 PARTI Cl PATI NG $ 412, 460. 16 $ 322, 025. 69
AWARD PRQIECT AM: $  4,008,191.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 9. 55% TOTAL EARNI NGS 412, 460. 16 322,025. 69
FUNDS AVAI LABLE: $ 3,908,377.48 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 412, 460. 16 322, 025. 69
TOTAL CLAI M5 $ 0.00 RETAI NAGE -9, 668. 58 -6, 955. 55

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 402, 791. 58 315, 070. 14

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 402, 791. 58 315, 070. 14

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 3 715,7077(7).71:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 202-00250

0010

203- 00000

0015

203- 01597

0020

208- 00035

0025

208- 00046

0030

208- 00053

0035

208- 00054

0040

208- 00056

0045

208- 00103

0050

208- 00105

0055 208-00106

ROADWAY

C21221
21221-BID
STAR100- 265
| TEM
DESCRI PTI ON
Renoval of Pavenent Marking

Uncl assi fied Excavation

Pot hol i ng

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain

Storm Drain

Storm Drain

Renoval

and Di sposal

Renoval

and Di sposal

Sweepi ng (Sedi ment Renoval)

of Sedi nent

of Sedi ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

Inlet Protection (Type 1) (84 Inch)

Inlet Protection (Type I1)

Inlet Protection (Type I11)

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
500. 000
SF
6. 06000
600. 000
cYy
32. 83000
40. 000
HOUR
296. 36000
350. 000
LF
13. 73000
5. 000
EACH
1, 343. 95000
12. 000
EACH
230. 15000
4.000
EACH
368. 93000
3. 000
EACH
339. 66000
(Labor) 40. 000
HOUR
37. 75000
(Equi prent) 20. 000
HOUR
104. 19000
110. 000
HOUR

135. 60000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

60. 000
50. 000
110. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 29/ 2020

686.

1, 343.

75.

.00

.00

.00

50

95

.00

.00

.00

50

.00

.00

21:21:12

AMOUNT

1,510.

1, 343.

75.

.00

.00

.00

30

95

.00

.00

.00

50

.00

.00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21221-BID ESTI MATE RUN 04/ 29/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0002 21:21:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00107 Renoval of Trash 11. 000 0. 000
HOUR 0. 000 0. 00
154. 71000 0. 000 0. 00
0065 304-05000  Aggregate Base Course (Cl ass 5) 600. 000 0. 000
TON 27.000 2,055.51
76. 13000 27.000 2,055.51
0070 304-06000  Aggregate Base Course (Cl ass 6) 200. 000 0. 000
TON 0. 000 0. 00
78.12000 0. 000 0. 00
0075 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0. 00
0080 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 000 0.00
42, 250. 00000 0. 000 0. 00
0085 626- 00000 Mbbi |i zati on 1. 000 0. 000
LS 0. 226 90, 174. 23
399, 001. 00000 0. 226 90, 174. 23
0090 626-01113  Public Information Management (Tier 111) 400. 000 46. 000
DAY 32. 000 2,636. 80
82. 40000 78.000 6, 427. 20
0095 627-00008 Modi fi ed Epoxy Pavenent Marking 220. 000 0. 000
GAL 0. 000 0. 00
223. 00000 0. 000 0. 00
0100 627-00013 Paverment Marking Paint (H gh Build) 44. 000 0. 000
GAL 2.000 166. 94
83. 47000 2.000 166. 94
0105 627-01010 Preforned Plastic Pavement Marking (Type 1) (Inlaid) 909. 000 0. 000
SF 0. 000 0. 00
31. 22000 0. 000 0. 00
0110 627-01011 Prefornmed Plastic Pavenment Marking (Contrast)(lnl aid) 909. 000 0. 000
SF 0. 000 0. 00

31.22000 0. 000 0. 00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21221-BID ESTI MATE RUN 04/ 29/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0002 21:21:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-02010 Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 77.000 0. 000
SF 0. 000 0. 00
33. 77000 0. 000 0. 00
0120 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 297. 000 0. 000
SF 0. 000 0. 00
23.58000 0. 000 0. 00
0125 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 325. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 93000 0. 000 0. 00
0130 629-01110 Locate Monunents 4. 000 0. 000
HOUR 0. 000 0. 00
365. 06000 0. 000 0. 00
0135 630- 00000 Fl aggi ng 3, 600. 000 0. 000
HOUR 148. 500 5,196. 02
34.99000 148. 500 5, 196. 02
0140 630- 00003 Uni formed Traffic Control 2, 450. 000 0. 000
HOUR 33. 000 3,609.54
109. 38000 33. 000 3,609. 54
0145 630-00006  Uniformed Traffic Control (Vehicle) 2, 450. 000 0. 000
HOUR 33. 000 902. 55
27. 35000 33. 000 902. 55
0150 630- 00007 Traffic Control Inspection 135. 000 0. 000
DAY 14. 000 4,593. 68
328. 12000 14. 000 4,593. 68
0155 630-00012 Traffic Control Managenent 245. 000 0. 000
DAY 16. 000 15, 312. 00
957. 00000 16. 000 15, 312. 00
0160 630-00015 Uni fornmed Traffic Control Coordination 120. 000 0. 000
HOUR 0. 000 0. 00
27.35000 0. 000 0. 00
0165 630-80001 Fl ashi ng Beacon (Portabl e) 4.000 0. 000
EACH 0. 000 0. 00

492. 17000 0. 000 0. 00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21221-BID ESTI MATE RUN 04/ 29/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0002 21:21:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80335 Barri cade (Type 3 MA) (Tenporary) 20. 000 0. 000
EACH 1.000 98. 44
98. 44000 1. 000 98. 44
0175 630-80341  Construction Traffic Sign (Panel Size A) 84. 000 15. 000
EACH 0. 000 0. 00
49. 22000 15. 000 738.30
0180 630-80342 Construction Traffic Sign (Panel Size B) 98. 000 8. 000
EACH 0. 000 0. 00
76. 55000 8. 000 612. 40
0185 630-80343 Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0. 00
114. 84000 0. 000 0. 00
0190 630-80344  Construction Traffic Sign (Special) 128. 000 0. 000
SF 0. 000 0. 00
20. 78000 0. 000 0. 00
0195 630- 80355 Portabl e Message Sign Panel 6. 000 2.000
EACH 0. 000 0. 00
14,765. 18000 2.000 29, 530. 36
0200 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 2. 000
Type
ype) EACH 0. 000 0. 00
2,187.43000 2.000 4,374. 86
0205 630-80360 Drum Channel i zi ng Devi ce 400. 000 32.500
EACH 7.500 328.13
43. 75000 40. 000 1, 750. 00
0210 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 80. 000 0. 000
EACH 0. 000 0. 00
54. 68000 0. 000 0. 00
0215 630-80380 Traffic Cone 300. 000 42.500
EACH 0. 000 0. 00
5. 47000 42.500 232.48
0220 630-85041 Mobi | e Attenuat or 255. 000 0. 000
DAY 4.000 1,093.72

273. 43000 4. 000 1,093.72



CONTI D

ESTI MATE NO

COLORADO DEPARTMENT OF TRANSPORTATI ON

0002

QUANTI TY/ Qr

Page 6
ESTI MATE RUN 04/ 29/ 2020
21:21:12

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0225

0230

0235

0240

0245

0250

632- 00000

700- 70010

700- 70019

700- 70023

700- 70111

700- 70380

CAT NO0202

0255

0260

202- 00210

412-00190

CAT NO0203

0265

0270

202- 00210

202- 00240

C21221
21221-BI D
STAR100- 265
| TEM
DESCRI PTI ON
ROADVWAY
Ni ght Work Lighting
F/ A M nor Contract Revisions

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

Project First Program

F/ A Erosion Control

Location 1: 1-76, West of 136th Ave.

Renpval of Concrete Pavenent

Concrete Pavenent (Patching)

Location 2: 1-70, Exit 304 (Bennett)

Renoval of Concrete Pavenent

Renoval of Asphalt Mat (Pl aning)

F A

F A

F A

CAT 0200

SY

SY

CAT 0202

SY

SY

1. 000

27,747.75000

300, 000. 010

1. 00000

1, 520. 000

1. 00000

3, 200. 000

1. 00000

5, 000. 000

1. 00000

2,500. 000

1. 00000

CURRENT AMT $

792. 000

35. 00000

792. 000

138. 00000

CURRENT AMT $

1, 606. 000

35. 00000

1, 286. 000

6. 52000

0. 000
0.100
0.100

2,774.78
2,774.78

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

2,117,670.75 $ 131,048.29% 172,572.76

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

137,016.00 $ 0.00% 0.00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21221-BID ESTI MATE RUN 04/ 29/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0002 21:21:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 Location 2: 1-70, Exit 304 (Bennett)

0275 403-34871 Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 177. 000 0. 000
TON 0. 000 0. 00
137. 24000 0. 000 0. 00
0280 411-10255 Emul si fied Asphalt (Slow Setting) 64. 000 0. 000
GAL 0. 000 0. 00
6. 02000 0. 000 0. 00
0285 412-00190 Concrete Pavement (Patching) 1, 606. 000 0. 000
SY 0. 000 0. 00
138. 00000 0. 000 0. 00
0290 412-14000 Sawi ng and Sealing Concrete Pavenent Joints 1, 496. 000 0. 000
LF 0. 000 0. 00
15. 55000 0. 000 0. 00
CAT 0203 CURRENT AMT $ 334,162.28 % 0.00% 0. 00

CAT NO0204 Location 3: SH 121 & Chatfield Intersections

0295 202-00190 Renoval of Concrete Median Cover Material 11. 000 11. 000
Sy 0. 000 0. 00
58. 72000 11. 000 645. 92
0300 202-00201 Renoval of Curb 53. 000 36. 000
LF 0. 000 0. 00
11. 51000 36. 000 414. 36
0305 202-00210 Renpval of Concrete Pavenent 10. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0310 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
312. 91000 1. 000 312.91
0315 412-00190 Concrete Pavenent (Patching) 10. 000 10. 000
5% 0. 000 0. 00
138. 00000 10. 000 1, 380. 00
0320 412-05002 Full Depth Repair of Concrete Pavenent 243. 000 198. 000
SF 20. 000 3,392. 40

169. 62000 218. 000 36, 977. 16



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21221-BID ESTI MATE RUN 04/ 29/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0002 21:21:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 Location 3: SH 121 & Chatfield Intersections

0325 609-40031 Curb Type 4 (Section B) (Key-Way) 43. 000 20. 000
LF 0. 000 0. 00
38. 59000 20. 000 771. 80
0330 610-00030 Medi an Cover Material (Concrete) 17. 000 17.000
SF 0. 000 0. 00
41. 72000 17. 000 709. 24
CAT 0204 CURRENT AMT $ 46,885.13 % 3,392.408% 41, 211. 39

CAT NO0205 Location 4: US-285

0335 202-00210 Renoval of Concrete Pavenent 1, 408. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0340 206-00066 Structure Backfill (Flowable Fly Ash) 39. 000 0. 000
cY 0. 000 0. 00
207.71000 0. 000 0. 00
0345 412-00190 Concrete Pavement (Patching) 1, 408. 000 0. 000
Sy 0. 000 0. 00
138. 00000 0. 000 0. 00
0350 412-15000 Routing and Sealing Concrete Pavenent Cracks 112. 000 0. 000
LF 0. 000 0. 00
91. 08000 0. 000 0. 00
CAT 0205 CURRENT AMT $ 261,885.65 % 0.00% 0. 00

CAT NO0206 Location 5: 1-70, Exit 295 (Watkins)

0355 202-00210 Renoval of Concrete Pavenent 1, 694. 000 0. 000
Sy 0. 000 0.00
35. 00000 0. 000 0.00
0360 412-00190 Concrete Pavenent (Patching) 1, 694. 000 0. 000
5% 0. 000 0.00
138. 00000 0. 000 0. 00
CAT 0206 CURRENT AMI $ 293,062.00% 0.00$% 0.00

CAT NO0207 Location 6: 1-76, West of 88th Ave.

0365 202-00210 Renoval of Concrete Pavenent 1, 870. 000 0. 000
SY 545. 000 19, 075. 00
35. 00000 545. 000 19, 075. 00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21221-BID ESTI MATE RUN 04/ 29/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0002 21:21:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207 Location 6: 1-76, West of 88th Ave.

0370 412-00190 Concrete Pavement (Patching) 1, 870. 000 0. 000
SY 545. 000 75, 210. 00
138. 00000 545. 000 75, 210. 00

CAT 0207 CURRENT AMT $ 323,510.00 % 94,285.00 % 94, 285. 00
CAT NO0208 Location 7: SH 177, Arapahoe Rd.

0375 202-00210 Renoval of Concrete Pavenent 66. 000 32.000
SY 0. 000 0. 00
35. 00000 32. 000 1, 120. 00
0380 412-00190 Concrete Pavenent (Patching) 66. 000 32. 000
Sy 0. 000 0. 00
138. 00000 32. 000 4,416. 00
CAT 0208 CURRENT AMT $ 11,418.00 % 0.00% 5, 536. 00

CAT NO0209 Location 8: 1-70, East of Wadsworth Bl vd.

0385 202-00210 Renoval of Concrete Pavenent 1, 562. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0390 412-00190 Concrete Pavement (Patching) 1, 562. 000 0. 000
Sy 0. 000 0. 00
138. 00000 0. 000 0. 00
CAT 0209 CURRENT AMT $ 270,226.00 % 0.00% 0. 00

CAT NO0210 Location 9: 1-70, Exit 292 (Airpark)

0395 202-00240 Renmpval of Asphalt Mat (Pl aning) 1, 020. 000 0. 000
5% 0. 000 0.00
6. 52000 0. 000 0. 00
0400 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 140. 000 0. 000
TON 0. 000 0.00
137. 24000 0. 000 0.00
0405 411-10255 Emulsified Asphalt (S| ow Setting) 51. 000 0. 000
GAL 0. 000 0.00
6. 02000 0. 000 0. 00
0410 412-11000 Concrete Pavenent Dowel Bar Retrofit 165. 000 0. 000
EACH 0. 000 0.00

61. 08000 0. 000 0. 00



CONTI D: C21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21221-BID ESTI MATE RUN 04/ 29/ 2020
PRQIECT STAR100- 265 ESTI MATE NO 0002 21:21:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0210 Location 9: 1-70, Exit 292 (Airpark)
0415 412-14000 Sawi ng and Seal ing Concrete Pavement Joints 6, 043. 000 0. 000
LF 6, 000. 000 93, 300. 00
15. 55000 6, 000. 000 93, 300. 00
CAT 0210 CURRENT AMT $ 130, 217.87 % 93, 300.00 % 93, 300. 00
CAT NO0211 Location 10: 1-70, Exit 310 (Strasburg)
0420 202-00210 Renoval of Concrete Pavenent 2,002. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0425 412-00190 Concrete Pavement (Patching) 2,002. 000 0. 000
SY 0. 000 0. 00
138. 00000 0. 000 0. 00
0430 412-14000 Sawi ng and Seal i ng Concrete Pavenent Joints 1, 327. 000 0. 000
LF 0. 000 0. 00
15. 55000 0. 000 0. 00
0435 412-19000 Hot Poured Concrete Joint Seal ant 1, 579. 000 0. 000
LF 0. 000 0. 00
14. 09000 0. 000 0. 00
CAT 0211 CURRENT AMT $ 389,228.96 % 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0440 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 555. 00000 1. 000 5, 555. 00
CAT 0400 CURRENT AMT $ 5,555.00 $ 0.00% 5, 555. 00
PRQIECT TOTAL CURRENT AMI $ 4, 320,837.64$% 322,025.69% 412, 460. 15



